Date: 07-01-2020
Designed By: SRK

Gilmore Road Sanitary Sewer Extension

A

KLEINGERS
GROUP

Engineer's Opinion of
Probable Costs
Item Description Plan Unit Unit Price Total
Quantity
MISCELLANEOUS
1 [Mobilization 1 LS $7,500.00 $7,500.00
2 |Existing Tree & Brush Clearing/Grubbing 1 LS $10,000.00 $10,000.00
3 |Construction Staking 1 LS $5,000.00 $5,000.00
Miscellenaneous Total= $22,500.00
EARTHWORK
4 |Rock Excavation & Haul-Off 1,100 CY $40.00 $44,000.00
Earthwork Total= $44,000.00
SANITARY
5 |[8" Sanitary - SDR-35 ( 8' to 16' Deep) 369 LF $100.00 $36,909.00
6 |[8" Sanitary - SDR-26 ( > 16' Deep) 411 LF $150.00 $61,650.00
7 |4' Dia. Sanitary MH (< 16' Deep - BCWS MH6200) - 611E99574 2 EA $7,500.00 $15,000.00
8 [4' Dia. Sanitary MH (>20' Deep - BCWS MH6200) - 611E99574 2 EA $10,000.00 $20,000.00
9 |Concrete Encasement - 625E25802 50 LF $20.00 $1,000.00
10 |Connect to Existing MH 1 EA $5,000.00 $5,000.00
Sanitary Total= $139,559.00
EROSION CONTROL
11 |Seeding and Mulching - 659E1000 6,400 SY $2.00 $12,800.00
12 |Silt Fence 675 LF $4.00 $2,700.00
13 |Rock Channel Protection (ODOT Type C Rock) - 601E32200 12 CY $60.00 $720.00
Erosion Control Total= $16,220.00
Total Construction Subtotal= $222,279.00

Based on Permit Set.

Note: These engineer's quantities are not intended to be all inclusive. It is expected that the contractor will perform a detailed analysis and calculation of all
construction materials necessary to complete the job according to the approved set of construction plans.
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